FORM DRW-CiA 2708

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  MAY 2009

e CEW‘EE DAGS
EPUBLIC WORKS

P 325

Date:

June 19, 2009

CONTRACTOR:  Allied Pacific Builders, Inc.
ADDRESS: 2004 Kahai St. Contract No. 57382 [ f;
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-21-7291
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other improvements
CONTRACY §FOR INSPECTION BRANGH USE /
[} SUBMITTAL REGISTER [ ] COMMENCEMENT REQIAREMENTS
Basic Contract Amount 3 448 000.00  puE MONTHLY:
{ “{ERGJEC? SCHEDULE - INITIAL & ONGONG
[} DALY REPORTS /DAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS | A CONTRACT NUMBER  omcugornave s cooxmon
Total $ 6,076.00 (1 L SiGuRTURES
Adjusted Contract Amount s 454 076.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed o Date wB46% 432,150.00 100.00% $ 6,076.00 3 438,226.00
Retained REDUCED [ } $ 11,425.00 $ 303.00 3 11,728.00
Amount Subject to Payment 3 420,725.00 $ 5,773.00 $ 426 498.00
Payments to Date $ 355,025.00 $ 5,773.00 3 360.798.00
Payments Now Due $ 65,700.00 $ - $ 65,700.00
PaymentNo. FINAL[ }] 3
Remarks:
b o Shessed oy 2. i certfy that the above bill s correct, just, tat payment has not been recerved, and 3l
Q/M .ﬁ{% ‘o }/2.2} fiﬁyf? i::;:ﬁt zf;f:v;: ::s\ie been submitted, are current, or proper deductive exciusions have been

Projact inspector or Snginger

3. Rfcommended: ;l

Allied Pacific Builders, Inc.

6 / g, / 3%y Name of Contractor

4 Racomgended:

Arza Sngineer Architect

Date:

JUN 23 2008

/"bw»'/f’ ﬁf&’//w/w{ /; ‘ o}c’o{ M wndg e

&f1dfs4

iy

3f changs orders nave e

iwﬁwé—-%/%

Tie

Date

By signaturs /T

State Pl Weorks Adrmirefator

Cate



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Pivision of Public Works

For the Month of: MAY 2009

CONTRACTOR; Allied Pacific Builders, inc. Contract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other impre  DAGS Job No.: 12-21-7291
o
% CONTRACT
g LICENSE BASIC CONTRACY] COMPL. RETN AMOUNT
O IFRIME CONTRACTOR  ITRADE NO. AMOUNT; TO DATEi% CI’V%F“[U_;1 %l RETAINED]
Altied Pacific Builders, inc. Genaral Contracior ABC.23456 $448.000 $432,156; 96 46% 5% 3$11,4251A
AR
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT] COMPL. RETHN| AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT 1O DATE_.E % CMPI:J 3/‘%1 RETAINED)
#DIVIO! 10% $0
#DIVIGH 0% 30
ROV 0% $0
#OM/O! 10% $0
HDIV/G! 10% 30
RDIV/G! 10% 30
HOIVIG! 0% 30
#OVIO! 10% $0
#ONV/O! 10% 80
EDIV/G! 10% $0
#DIvia! 10% 50
#OIV/0! 10% §G
201V 10% $0
#OVIO! 10% 30
DIV 10% 50
#DHVIO! 19% $0
#D1vi! 10% $0
DN/ 10% $0
Total Retained from Subs 308

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $11,425|

i certify that the above retentions are correct for this request.

Checked/Verifted by

Allied Pacific Builders, Inc.

Name of Contractor

- £
. Fo A YA initial - Project Inspector or Engineer
By Sighature Date
NOTE:

Columnar f0tais shall be equai in dollar value o that on
tha Monthiy Estimate Sheet

“Contract amount retained is same as pravious estimate because retainage is alraady 5% of first 50% of contract amount.



DPW-CIA 706

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWALI

Department of Accounting and General Services
Division of Public Works

For the Month of. MAY 2009

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Imp  DAGS Job No.: 12-21-7291
o CHANGE
% ORDER
Q LIGENSE CHANGE ORDER COMPL. RETN AMOUNT;
5 PRIME CONTRACTOR TRADE NO. AMOUNT] TO DAT&% CMPL 2| RETAINED
Allied Pacific Builders, inc. General Contracior ABC-23456 $8.076 36,0761 100.00% 5% $3031A
LN MBRRRMEMANESEREREEERE I
CHANGE!
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT;
SUBCONTRACTOR TRADE NO, AMCUNT] TO DATEi % C!\:%F’l:J Yol RETAINED
H#ONIG 10% 30
#ONIO) 10% 30
HOIVD! 10% 30
HONFO! 10% 30
#DIVIG! 10% $0
BDIV/DE 10% $G
#ONI 10% 30
#OIVI 10% 30
#OIVA! 10% $0
#DIVD! 10% 30
H#ON! 10% $C
#OI0! 10% 30
#ONIO 10% 30
¥DHV/O! 10% 30
#DIN/O! 10% 80
#DP O 10% 30
#ONI! 10% 30
#DIVD! 10% 30
Total Retained from Subs 30iB

B R R R R R R R R R AR R R R R R R R R R R

[ TcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

$303

| certify that the above retentions are correct for this request.

Allied Pacific Builders, Inc.

Namae of Contractor

& 7 o F 2 :
oy F e s rd s i
Pt iy, Fiive & f’;’? 277
By Signature Date
NOTE

Columnar (otals shall be equat in doliar value W that on
the Monthiy Zstimate Shest

Checked/Nerified by

inital - Praject Inspector or Enginssr



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAPUAIWA BUILDING - RENOVATIONS OF ROOM 207 AND OTHER

PAYMENT NO.: 3
IMPROVEMENTS

BILLING MONTH: May-0% DAGS JOB NO.: 1 2-21-7291 CONTRACT NO.: 57382

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1
Suffix Eund Symbol Amount Earned Retainage Amount Due
01 BO&-B09M $65,700.00 $0.00 $65,700.00
Totals: $65,700.00 $65,700.00
Change Order Payment Suffix: 2
Suffix Fund Svmbol Amount Earned Retainage Amount Due
0z BO6-809M $0.00 $0.00 $0.00
Totals:
Grand Total: $65,700.00 ' $65,700.00
gl (ol )74/ 200
7 H
Veriﬁ«f By / DATE

{This Section for Administrative Services Office Use Oniy)

" Vendor Code

28267800
| CostCode  3Al
‘ 7L 1A RS
. Voucher No. Llp NS

" Verified By !




